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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

October 5, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, rd  Floor 
Springfield, IL 62761 

RECEIVED 
OCT 0 6 2011 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report 1130.760 
Project #16-035, Fresenius Kidney Care Evergreen Park 
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care 
Holdings, Inc. 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the current status of the 
above-mentioned project. 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

Lori Wright 
Senior CON Specialist 

cc: Clare Connor 
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Annual Progress Report, Section 1130.760 

Project #16-035, Fresenius Kidney Care Evergreen Park 
Permit Holder: Fresenius Medical Care Chicagoland, LLC, and Fresenius Medical Care 
Holdings, Inc. 

This report summarizes the current status of the above-mentioned project which is for the 
relocation of the 30-station Fresenius Evergreen Park facility from 9730 S. Western Avenue, 
Evergreen Park to 8901 S. Kedzie Avenue, also in Evergreen Park. 

Status of the Project 

The project was obligated with the execution of the lease on November 15, 2016. The 
facility began operations on July 31, 2017 and was surveyed on September 22,2017. We are 
now waiting for receipt of the CMS certification letter. 

Application and Certificate for Payment (AIA G7021 

There is no G702 to submit. There have been no construction costs incurred because this is a 
"turn-key" project. The landlord/developer is incurring all construction and architecture costs 
and they will be repaid over the term of the lease as rent. 

Anticipated Completion Date 

The project is currently approximately 99% complete and is expected to be completed prior to 
December 31, 2017 however, a permit renewal request will be submitted in case the certification 
letter does not come prior to the completion date. 
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Sources and Uses of Funds 

Project Costs and Sources of Funds 

Line Item Allowance/CON Realized Costs 

Preplanning Costs N/A N/A 
Site Survey & Soil Investigation N/A N/A 
Site Preparation N/A N/A 

Off-site work N/A N/A 
New Construction Contracts N/A N/A 

Modernization N/A N/A 

Contingencies N/A N/A 
Architectural/Engineering N/A N/A 

Consulting and other fees N/A N/A 

Movable & Other Equipment 702,135 457,917 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction N/A N/A 

FMV of Leased Space 
& Equipment 

8,322,235* 8,322,235* 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A 
N/A 

Total Project Costs $9,025,370 
Realized Total Project Costs To Date $8,780,152 

Cash 8z Securities 703,135 
Pledges N/A N/A 

Gifts & Bequests N/A N/A 

Bond Issues N/A N/A 

Mortgages N/A N/A 

Lease FMV $8,322,235 8,322,235 

Gov. Approp N/A N/A 

Grants N/A N/A 
Other funds and Sources N/A N/A 

Total funds $9,025,370 
Total Spent to Date 
	

$8,780,152 
*This project was filed as a "turn-key" project with all construction and architecture costs incurred 
by the landlord and paid back over the term of the lease as rent 
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